
Compact Signing Date: 25-Oct-10
Entry into Force Date: 13-Dec-11
End of Compact Date: 13-Dec-16
Compact Closeout Period: 14-Dec-16 to 12-Apr-17
Current Compact Budget: $275.1 Million

Non-Revenue Water [2], [5] 50 35 61 -71%

Continuity of Supply time; hours 

per week
36 70 36 0%

Restructure and rehabilitate 

primary and secondary pipelines 

(km)

0 80 34 43%

Restructure and rehabilitate 

tertiary pipelines (km)
0 813 575 71%

Value disbursed of water 

construction contracts - Water 

Network Project [2]

0 93,375,000 37,869,325 41%

Number of National Aid Fund 

households with improved water 

and wastewater network

0 3,500 0 0%

Number of National Aid Fund 

households connected to the 

wastewater network as a result of 

the Water Smart Homes Activity 

0 Pending 0 Pending

Sewer blockage events; annual 8,500 2,000 4,479 Pending

Volume of wastewater collected; 

cubic meters/year/million
24 31 5 Pending

Residential population connected 

to the sewer system [2]
71.8 82.0 72.0 2%

Expand Network (km) 0 170 211 124%

Value disbursed of sanitation 

contracts 
0 46,000,000 33,954,350 74%

Treated wastewater used in 

agriculture (as a percent of all 

water used for irrigation in 

Northern and Middle Jordan 

Valley)

61 70 57 -42%

Value disbursed of signed 

construction contracts [2]; MCC 

contribution

0 93,375,000 90,632,396 97%

Cost of As-Samra expansion; 

EPC contract
0 184,350,000 184,350,000 100%

[5] The 'actuals' reported on this indicator are for the period October - December 2014.

[4] EPC: Engineering, Procurement, and Construction

[2] Denotes MCC Common Indicator

[1] Estimated discounted increases in income and discounted costs based on Investment Memo projections.  Discounted costs incorporate future maintenance of the investment in addition to project construction costs.

[3] The Wastewater Network Project and the As-Samra Expansion Project have been assessed as a single unit, therefore estimated increase in household income and number of beneficiaries apply to both.
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Project/Outcome
Projected Economic 

Benefits and Beneficiaries
Activity/Outcome

Percent Compact Target 

Satisfied 

(Sep 2015)

Baseline
Key Performance 

Indicators
End of Compact Target

Quarter 1 through 

Quarter 15 Actuals 

(Sep 2015)

Water Smart Homes Activity

Estimated Present Value of 

approximately 2005 PPP $200 

million of incremental benefits 

over 20-year life of the 

investment, compared to 

discounted costs of 2005 PPP 

$125.4 Million. These income 

benefits are expected to accrue 

to 1.6 million people.  [1]

Water Network Project

Outcomes: Reduce water losses, 

improve continuity of water 

service and improve  overall 

efficiency and use of network 

water delivery leading to 

households substituting network 

water for costly alternatives

Infrastructure Investment 

Activity

Jordan
Table of Key Performance Indicators

Together with the Wastewater 

Network Project, benefits and 

costs as described above.

Wastewater Network Project

Outcomes: Increase access to 

the wastewater network, increase 

the volume of wastewater 

collected and reduce the 

incidents of sewage overflow

Wastewater Network Project

As-Samra Expansion Project

As-Samra Expansion Project

Outcomes: Increase the volume 

of treated wastewater available 

as a substitute for freshwater in 

agricultural use

Together with As Samra, 

estimated Present Value of 

approximately 2005 PPP $600 

Million increase in income over 

20-year life of the investment, 

compared to discounted costs of 

approximately 2005 PPP $503.3 

Million. These income benefits 

are expected to accrue to an 

estimated 2 Million people.  [1] [3]

(Quarter 15 Results: July to September 2015)


